
PCI status by EC October 2019
Preliminary schedule estimation
Amendments to PCI application June '19
CEF funding Q2-Q4/'20 for study phase
CEF funding for investments late '21 or early '22
late '23
Application
Preplanning
Consortium agreement and detailed planing
Establishement, integration and specification of flexibility platforms and interfaces
Decision to proceed based on outcome of the studies
Technical studies to design new features and determine requirements for investments
Implementation phase for investments, integrations and modifications
equired utions from participants
Resourcing for application phase
Resourcing for establishment of consortium
Resourcing for planning phase Investments to studies, planning and preparation of specification
Resourcing for implementation phase Investments based on the outcome of the planning phase
Phase 1
Phase 2
Phase 3
Phase 4
FINGRID