




Status update Nordic CCM – September 2020



- ❖ The Nordic DA/ID CCM, being a FB capacity calculation, is being implemented at the Nordic RSC
- ❖ The pressure on the IT implementation and datamodel quality improvements is increasing, and the timeline communicated earlier is no longer feasible
- ❖ Indeed, in order to guarantee the quality level foreseen, the external parallel run is not expected to start before April 2021
- ❖ We will keep you posted on the developments and provide an update when the actual starting date of the external parallel run can be confirmed.